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006-100-004 HVAC System Upgrade Core Construction $1,718.88 
040-010-094 Replace Chimney Stack, Ash Handling System Doyle Plumbing and Heating Co $0.00 
102-416-500 ADA Design/Construction Laverdiere Construction Inc $3,099.02 

ADA Design/Construction Laverdiere Construction Inc $9,915.47 
120-240-055 Replace Roofs and Boilers Kehrer Brother's West Roofing Inc $1,434.37 
120-260-032 Replace Roofing Systems Industrial Mechanical Contractors LLC $0.00 

Replace Roofing Systems Industrial Mechanical Contractors LLC $9,606.94 
120-275-006 Replace Fire Alarm System FW Electric Inc $3,091.47 
250-285-004 Replace Roofing Systems France Mechanical Corporation $4,927.85 
291-125-001 Metro-East Forensic Laboratory (701) Contegra Construction Company LLC $3,390.93 
321-125-050 Upgrade Fire Alarm System Facility Wide B & B Electric Inc $1,462.93 

Upgrade Fire Alarm System Facility Wide B & B Electric Inc $4,753.46 
321-160-022 Replace Roof/Paint Exterior of Admin. Bldg./Renovate Dorm RestroomsEvans Construction Co ($19,008.13)

Replace Roof/Paint Exterior of Admin. Bldg./Renovate Dorm RestroomsDoyle Plumbing and Heating Co $1,774.09 
546-305-014 Construct an Addition to the Readiness Center Swanson Construction Co d/b/a (Swanson Constr Ent) $512.27 

Construct an Addition to the Readiness Center Tri-City Electric Company Of Iowa $1,370.18 
Construct an Addition to the Readiness Center Swanson Construction Co d/b/a (Swanson Constr Ent) $3,205.62 

546-385-034 Repair Roads - Marseilles Training Area C & H Excavating Inc $7,988.73 
Repair Roads - Marseilles Training Area C & H Excavating Inc $49,023.50 

810-074-018 Construct Applied Technology Addition Bodine Electric of Decatur d/b/a (Rathje Enterprises Inc) $379.32 
818-020-004 Renovate Riverfront Campus McCarthy Improvement Company $3,009.76 
825-020-143 Construct Transportation Education Center River City Construction LLC ($6,225.22)

Construct Transportation Education Center River City Construction LLC ($1,897.56)
Construct Transportation Education Center River City Construction LLC ($1,247.71)
Construct Transportation Education Center River City Construction LLC $834.38 

825-030-067  New Science Bldg Amsco Mechanical Inc $1,894.69 
 New Science Bldg Amsco Mechanical Inc $3,501.32 
 New Science Bldg Amsco Mechanical Inc $3,526.25 
 New Science Bldg Williams Brothers Construction Inc $3,638.21 
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830-010-327 Lincoln Hall Remodeling (732) Williams Brothers Construction Inc $4,279.00 
Lincoln Hall Remodeling (732) Williams Brothers Construction Inc $8,911.73 
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